



Mukesh Patel School of Technology Management & Engineering

Log Book for Capstone Project

Department: Information Technology

Program: Bachelor of Technology

Semester: 7th

Project Title: Bill Genius

Name of the Faculty Mentor: **Prof. Dharmesh Rathod**

STUDENT DETAILS

	NAME	ROLL NO.	CONTACT
Student 1	Suryansh Gupta	A068	8874731444

Name of group members:

Roll No.	Name	Sign(Students)	Grades(By Faculty Mentor)
A029	Kaustubh Gupta		
A068	Suryansh Gupta		
A088	Naman Sutaria		

Week No: 01
Date of Reporting: 22/07/2025
From DD/MM/YYYY to DD/MM/YYYY: 22/07/2025 – 26/07/2025
Work carried out: Define Synopsis, Data set Collected.
Faculty Remark:
Faculty Signature with date:
Week No: 02
Date of Reporting: 29/07/2025
From DD/MM/YYYY to DD/MM/YYYY: 29/07/2025 – 03/08/2025
Work carried out: Create a mood board and sketch initial logo concepts to explore brand aesthetic.
Faculty Remark:
Faculty Signature with date:
Week No: 03
Date of Reporting: 04/08/2025
From DD/MM/YYYY to DD/MM/YYYY: 04/08/2025 – 08/08/2025
Work carried out: Digitize and refine the most promising logo concepts for initial feedback.
Faculty Remark:
Faculty Signature with date:
Week No: 04
Date of Reporting: 11/08/2025
From DD/MM/YYYY to DD/MM/YYYY: 11/08/2025 – 15/08/2025
Work carried out: Develop several professional and trustworthy color palettes for the brand.
Faculty Remark:
Faculty Signature with date:
Week No: 05
Date of Reporting: 18/08/2025
From DD/MM/YYYY to DD/MM/YYYY: 18/08/2025 – 22/08/2025
Work carried out: Present the refined logo options and proposed color palettes to stakeholders.
Faculty Remark:

Faculty Signature with date:
Week No: 06
Date of Reporting: 25/08/2025
From DD/MM/YYYY to DD/MM/YYYY: 25/08/2025 – 29/08/2025
Work carried out: Finalize the chosen logo design and prepare it in various file formats.
Faculty Remark:
Faculty Signature with date:
Week No: 07
Date of Reporting: 01/09/2025
From DD/MM/YYYY to DD/MM/YYYY: 01/09/2025 – 05/09/2025
Work carried out: Define the final primary and secondary color schemes with specific codes.
Faculty Remark:
Faculty Signature with date:
Week No: 08
Date of Reporting: 08/09/2025
From DD/MM/YYYY to DD/MM/YYYY: 08/09/2025 – 12/09/2025
Work carried out: Create a comprehensive brand style guide detailing logo and color usage rules.
Faculty Remark:
Faculty Signature with date:
Week No: 09
Date of Reporting: 15/09/2025
From DD/MM/YYYY to DD/MM/YYYY: 15/09/2025 – 18/09/2025
Work carried out: Hand over all final files and documentation to the development and marketing teams.
Faculty Remark:
Faculty Signature with date:
Week No: 10
Date of Reporting: 22/09/2025
From DD/MM/YYYY to DD/MM/YYYY: 22/09/2025 – 26/09/2025
Work carried out: Finalized the development of the core billing modules, including GST Invoices, Estimates, and Delivery Challans. Conducted initial unit testing to ensure each module functioned independently without critical errors.
Faculty Remark:

Faculty signature with date:
Week No: 11
Date of Reporting: 29/09/2025
From DD/MM/YYYY to DD/MM/YYYY: 29/09/2025 – 03/10/2025
Work carried out: Integrated the Unified Thinking Model (UTM) engine with the billing interface for real-time discount recommendations. Focused on optimizing the API calls between the mobile app and the middleware to achieve the target inference latency.
Faculty Remark:
Faculty signature with date:
Week No: 12
Date of Reporting: 06/10/2025
From DD/MM/YYYY to DD/MM/YYYY: 06/10/2025 – 10/10/2025
Work carried out: Implemented and tested the robust offline synchronization mechanism, including the local Idempotent Queue and conflict resolution logic. Verified that data consistency was maintained during repeated online/offline transitions.
Faculty Remark:
Faculty signature with date:
Week No: 13
Date of Reporting: 13/10/2025
From DD/MM/YYYY to DD/MM/YYYY: 13/10/2025 – 17/10/2025
Work carried out: Performed end-to-end integration testing of the entire system, from the mobile client to the hybrid backend (Firebase and MSSQL). Identified and resolved bugs related to data flow and transaction integrity.
Faculty Remark:
Faculty signature with date:
Week No: 14
Date of Reporting: 20/10/2025
From DD/MM/YYYY to DD/MM/YYYY: 20/10/2025 – 24/10/2025
Work carried out: Deployed the application for field testing with a select group of local retailers. Collected initial feedback on usability, performance, and the UTM's discount recommendations to identify areas for improvement.
Faculty remark:
Faculty signature with date:
Week No: 15
Date of Reporting: 27/10/2025
From DD/MM/YYYY to DD/MM/YYYY: 27/10/2025 – 31/10/2025

Work carried out: Analyzed the feedback and performance metrics from the field tests. Compiled all project documentation, including the final report, and prepared the demonstration for the project evaluation.
Faculty remark:
Faculty signature with date: